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May 9, 2005 

Sent via FedEx 

Mr. Dion Novak 
Superfiind Division 
United States Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - April 2005 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during April 2005. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• Completed preparation of the draft RI Report Addendum and Feasibility Study 
Report and submitted these documents to the USEPA on April 11, 2005. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No final sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 
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VI. Activities Planned for Next Reporting Mionth 

The following activities are planned for May 2005: 

• The Technical Review Meeting for the draft R1 Addendum and Feasibility Study 
Report was held on May 3,2005. 

• If written comments on these draft documents are received from the Agency 
within the reporting period, the comments will be reviewed and necessary 
revisions to the documents will be initiated. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Mr. Rick Lanham - lEPA, Bureau of Land 
Ms. Lisa Cundiff- CH2M Hill 
John Ix, Esq. - Dechert 
Mr. Paul Harper - Eagle-Picher 
Mr. Gordon Kuntz - Sherwin-Williams Company 
Dr. Roy Ball - ENVIRON Intemational Corporation 






